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Greetings all. 

        Please find below the daily progress report on work items contained within the recently approved 
AOC.    

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED 

        Cell 6 Assessment: 

1)   Repairs were made to the southwestern portion 
of the E6 liner system today. The repairs consisted 
primarily of removing 2 horizontal wrinkles 
approximately 80 feet long that had formed in the 
upper layer of 60‐mil HDPE geomembrane near the 
top of slope. The wrinkles were repaired by cutting 
along the wrinkle, removing the slack, and extrusion 
welding the cut area. The underlying GCL layer was 
inspected in this area and no damage or significant 
hydration was observed. After repairs were tested by 
AEG and observed by AECOM, the geomembrane was 
covered with a 16 oz/sy geotextile protective layer. 
Inspection and repair of the E6 side slope just north 
of this area will be initiated tomorrow once the area 
has had a chance to dry out from last night’s rain. 

        Western Storm water Diversion Project (to render functional): 

1)  Diversion Structure:   The final wall section of the 
diversion structure was poured on Wednesday.  
These forms will be removed once the curing process 
is complete. 

2)  Box Culvert:   The contractor continued working 
on forming the transition structure from box culvert 
invert to pipe invert.  Rebar work on box culvert walls 
is ongoing.  

 3)  Pipe:   Backfilling of HOBAS pipe will continue 
through this week. Backfill consists of CLSM concrete
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followed by select stone. 

        Cell 6 Leachate Riser Restoration: 

1)      The contractor was not able to continue excavation around the leachate risers today, as a 
result of local rain last night which caused additional rain water to accumulate in this area.  This 
water is being pumped out today.  We anticipate Cell E6 riser connections to commence as soon as the 
water is removed and the top of the risers are exposed.    

2)      The contractor pumped 9,675 gallons of mud/water from the area around the risers today, and 
placed in on site frac tanks for separation purposes.    

        Sediment Basin: 

1)      The contractor pumped 19,350 gallons of storm water from the sedimentation basin today, 
which was sent to the WWTP for treatment and disposal.   These activities are ongoing. 

        Evaluating possible hydraulic head below liner system: 

1)      Per the work plan submitted to EPA on 2/1/2011, we have drilled to depth at temporary 
piezometer locations PZ‐5 and PZ‐6. No water was encountered at any time during the drilling. Since 
no water was observed, temporary piezometers were not installed.  

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD ‐ None 

ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS – None 

Please let me know if you have any questions.    

Best regards, 

Joe Whelan 

General Manager 

Waste Management of Hawaii 

808-668-2985, ext. 15 Office 

808-668-1366 Fax 

808-479-4610 Mobile 

 Waste Management's landfills provide over 17,000 acres of 
protected land for wildlife habitats and 15 landfills are certified 
by the Wildlife Habitat Council.  
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Waste Management recycles enough paper every year to save 41 million trees. Please 
recycle any printed emails.  
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